



ACTA ENCUESTRO TRANSNACIONAL

MADRID 9 Y 10 de Julio 2009

ACTA DEL ENCUENTRO TRANSNACIONAL

1. FECHAS EN LAS QUE TRANSCURRIÓ EL ENCUENTRO

9 Y 10 DE Julio 2009

2. ASISTENTES

NOMBRE	APELLIDOS	ENTIDAD A LA QUE PERTENECE
Juan Antonio	Sánchez	CTIF Zona Este
Hanna	Turunen	Universidad de Helsinki
Lyn	Degenhardt	Ayuntamiento de Londres
Santino	Fragola	Ayuntamiento de Londres
Silvia	Fuertes	Consortio Red Local
Ana Isabel	Rodriguez	Consortio Red Local
Carlos	Imbernon	Consortio Red Local

3. ESQUEMA DE LOS ASPECTOS TRATADOS EN LA REUNIÓN

Los aspectos tratados en la reunión de coordinación fueron los siguientes:

- Firma de contratos del proyecto
- Definición de actuaciones de cada socio en el marco del proyecto
- Aprobación del calendario de trabajo
- Aspectos financieros y de gestión del proyecto

PUNTO DEL ORDEN DEL DÍA

Firma Contratos por parte de los socios

EXPOSICIÓN:

Se comunica a los socios del proyecto, que deben remitir al Consorcio Red Local los contratos firmados por sus respectivas representantes, en la mayor brevedad posible para su remisión a la Agencia Nacional Española

ACUERDO:

No se tomaron acuerdos al respecto

FECHA PREVISTA PARA SU DESARROLLO:

Antes del 15 de septiembre de 2009

SOCIO ENCARGADO:

Todos los socios del proyecto

PUNTO DEL ORDEN DEL DÍA

Definición de actuaciones de cada socio en el marco del proyecto

EXPOSICIÓN:

Se llevó a cabo la exposición por parte de cada socio de las actividades previstas en el proyecto, así como de los productos desarrollados.

- Página Web . Diseño y contenido(Consortio Red Local)
- Folletos del proyecto (Consortio Red Local)
- Primer Boletín informativo (Consortio Red Local)
- Guía de gestión del proyecto (Consortio Red Local)

ACUERDO-

Antes del 15 de septiembre de 2009, los socios que quieran redefinir alguna parte de sus actuaciones deberán comunicarlo al Consortio Red Local

FECHA PREVISTA PARA SU DESARROLLO:

15 de septiembre

SOCIO ENCARGADO:

Todos los socios del proyecto

PUNTO DEL ORDEN DEL DÍA

Aprobación del Calendario de Trabajo del proyecto

EXPOSICIÓN:

El Consorcio Red Local, expone el calendario de realización de actividades durante los dos años de duración de proyecto, especificando:

- Fechas de Encuentros
- Periodos de justificación
- Publicación de boletines informativos
- Fechas previstas para la entrega de productos

ACUERDO-

Cada socio deberá comunicar mediante e-mail, los avances de sus respectivos paquetes de trabajo, de forma mensual al Consorcio Público Red Local, para poder rendir cuentas del desarrollo del proyecto a la Agencia Nacional Española

FECHA PREVISTA PARA SU DESARROLLO:

A lo largo de todo el proyecto (Mensualmente)

SOCIO ENCARGADO:

Todos los socios del proyecto

PUNTO DEL ORDEN DEL DÍA

Aspectos financieros y de gestión del proyecto

EXPOSICIÓN:

En relación a la **gestión financiera**, El Consorcio Red Local, expone el calendario de realización justificaciones, entregando a los socios el manual de gestión y los modelos de tablas justificativas y de informes.

Durante el Encuentro Transnacional de Londres, se realizará un seminario formativo , con la finalidad de informar a los socios sobre los aspectos básicos del procedimiento y herramientas de justificación del proyecto

En relación a la gestión del proyecto, se establecen que las personas que participen en las reuniones de coordinación del proyecto, deberán ser las mismas durante todo el proyecto según recomendaciones de la OAPEE.

ACUERDO-

1. Los socios enviarán la documentación que deseen justificar al Consorcio Red Local antes del 10 de Noviembre de 2009
2. Los socios deberán remitir a Red Local un informe de acuerdo con el modelo establecido en el que se indiquen los avances de sus respectivos paquetes de trabajo



3. Se acuerda que se respetarán en todo momento las reglas establecidas por la Agencia Nacional Española, para el presupuesto aprobado.

4. Se designa :

- Finlandia:
 - o Hanan Turunen
- Londres:
 - o Lyn Degenhardt
 - o Santino Fragola
- España:
 - o Ana isabel Rodriguez (Red Local)
 - o Silvia Fuertes (Red Local)
 - o Juan Antonio Sánchez (CTIF)

FECHA PREVISTA PARA SU DESARROLLO:

A lo largo de todo el proyecto

SOCIO ENCARGADO:

Todos los socios del proyecto



ACT TRANSNATIONAL ENCOUNTER

MADRID 9 and 10 of Julio 2009

ACT OF THE TRANSNATIONAL ENCOUNTER

1. DATES IN WHICH THE ENCOUNTER PASSED

9 and 10 OF Julio 2009

2. ASSISTANTS

NAME	LAST NAMES	ORGANIZATION TO WHICH IT BELONGS
Juan Antonio	Sanchez	CTIF Zone This
Hanan	Turunen	University of Helsinki
Lyn	Degenhardt	City council of London
Santino	Fragola	City council of London
Silvia	Forts	Partnership Local Network

3. SCHEME OF THE ASPECTS TREATED IN THE MEETING

The aspects treated in the coordination meeting were the following ones:

Contract company/signature of the project

Definition of performances of each partner within the framework of the project

Approval of the work calendar

Financial aspects and of management of the project

POINT OF THE DAILY ROUTINE

Contratos company on the part of the partners

EXHIBITION:

One communicates to the partners of the project, who must send to the Partnership Local Network the contracts signed by their respective representatives, in the greater possible brevity for its remission the Spanish National Agency

AGREEMENT:

Agreements were not taken on the matter

DATE ANTICIPATED FOR ITS DEVELOPMENT:

Before the 15 of September of 2009

IN CHARGE PARTNER:

All the partners of the project

POINT OF THE DAILY ROUTINE

Definition of performances of each partner within the framework of the project

EXHIBITION:

The exhibition on the part of each partner of the anticipated activities in the project, as well as of developed products was carried out.

- Page Web. Design and contendo (Partnership Local Network)
- Pamphlets of the project (Partnership Local Network)
- First News bulletin (Partnership Local Network)
- Guide of management of the project (Partnership Local Network)

AGREEMENT

Before the 15 of September of 2009, the partners whom they love to redefine some part of his performances will have to communicate it to the Partnership Local Network



DATE ANTICIPATED FOR ITS DEVELOPMENT:

15 of September

IN CHARGE PARTNER:

All the partners of the project

POINT OF THE DAILY ROUTINE

Approval of the Calendar of Work of the project

EXHIBITION:

The Partnership Local Network, exposes the calendar of taking of steps during both years of duration of project, specifying:

- Dates of Encounter
- Periods of justification
- News bulletin publication
- Dates anticipated for the product delivery

AGREEMENT

Each partner will have to communicate by means of email, the advances of his respective packages of work, of monthly form to the Public Partnership Local Network, to be able to render accounts of the development of the project to the Spanish National Agency

DATE ANTICIPATED FOR ITS DEVELOPMENT:

Throughout all the project (Monthly)

IN CHARGE PARTNER:

All the partners of the project

POINT OF THE DAILY ROUTINE

Financial aspects and of management of the project

EXHIBITION:

In relation to **financial management**, The Partnership Local Network, exposes the accomplishment calendar justifications, giving to the partners manual of management and the models of justificativas tables and information.

During Transnational Encuentro of London, a formativo seminary will be made, with the purpose of informing to the partners on the basic aspects into the procedure and tools into justification into the project

In relation to the management of the project, they settle down that the people who participate in the meetings of coordination of the project, will have throughout to be same the project according to recommendations of the OAPEE.

AGREEMENT

1. The partners will send the documentation that wish to justify to the Partnership Local Network before the 10 of November of 2009
2. The partners will have to send to Local Network report in agreement with the established model in which they are indicated advances of its respective packages of work
3. One remembers that they will be respected at any moment the rules established



by the Spanish National Agency, for approved budget.

4. It is designated:

- Finland:

o_x Hanan Turunen

- London:

o_x Lyn Degenhardt

o_x Santino Fragola

- Spain:

o_x Ana isabel Rodriguez (Local Network)

o_x Silvia Strong (Local Network)

o_x Juan Antonio Sanchez (CTIF)

DATE ANTICIPATED FOR ITS DEVELOPMENT:

Throughout all the project

IN CHARGE PARTNER:

All the partners of the project