

# WORKING DRAFT EDUCAEMPRENDE PROJECT

*JUNE-NOVEMBER 2010*



### RESPONSIBLE PARTNER: RED LOCAL

Work Packages	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY
<b>Work Package 1</b> <b>"Project Management and Coordination"</b>							
Protocol operation of the Association of Project Educaemprende	X						
Financial management manual	X						
Detailed work plan and monitoring activities.	X						
Project Coordination Meetings	X		X		X		
Final report on economic management							X
Economic Justification							X



**RESPONSIBLE PARTNER: CRI ACACIAS**

Work Packages	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY
<b>Work Package 3</b> <b>"Improving skills of vocational teachers in the promotion of entrepreneurship"</b>							
Study and analysis on the training needs of target groups	X						
Thematic forums	X		X		X		
e-learning Tool			X				
digital dissemination and teacher training through this course			X	X	X		

### RESPONSIBLE PARTNER: UNIVERSITY OF HELSINKY

Work Packages	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY
Work Package 4 "Approach to business, importance of the spirit intrapreneurs in SMEs"							
European Conference on "Entrepreneurship in organizations"					X		
Development of a bag of experiences in promoting entrepreneurship education	X	X	X	X	X		
Implementation Methodology of an entrepreneurial culture with a collection of good practices and their transfer plan.			X	X	X		

**RESPONSIBLE PARTNER :WANDSWORTH BOROUGH COUNCIL**

Work Packages	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY
<b>Work package 5 "Labor Sustainability developed</b>							
Conducting a work table with parallel workshops to define key aspects of project sustainability			X		X		
Training session for all members to know the indicators and methodology of the evaluation of the project	X						
final evaluation report					X		