



C

## ACTA ENCUESTRO TRANSNACIONAL

MADRID 9 Y 10 de Julio 2009

## ACTA DEL ENCUENTRO TRANSNACIONAL

### 1. FECHAS EN LAS QUE TRANSCURRIÓ EL ENCUENTRO

22 y 23 de Octubre 2009

### 2. ASISTENTES

NOMBRE	APELLIDOS	ENTIDAD A LA QUE PERTENECE
Ana Isabel	Rodriguez Larraz	Consorcio Red Local
Carlos	Imbernom	Consorcio Red Local
Encarnación	Martín	Consorcio Red Local
Silvia	Fuertes	Consorcio Red Local
Hanan	Turunen	Universidad de Helsinki
Lyn	Degenhardt	Ayuntamiento de Londres
Silvia	Fuertes	Consorcio Red Local

### 3. ESQUEMA DE LOS ASPECTOS TRATADOS EN LA REUNIÓN

Los aspectos tratados en la reunión de coordinación fueron los siguientes:

- Updated of information about the contract
- Updated of information about project activities
- To define the dates for the next meeting in Kotka
- Information about the first justification ( 1st December)

**PUNTO DEL ORDEN DEL DÍA**

Actualización de información sobre firma de los contratos

**EXPOSICIÓN:**

Los últimos socios que faltaban por remitir el contrato firmado son Londres, se hace entrega del mismo

**ACUERDO:**

No se tomaron acuerdos al respecto

**FECHA PREVISTA PARA SU DESARROLLO:**

**SOCIO ENCARGADO:**

**PUNTO DEL ORDEN DEL DÍA**

Definición de actuaciones de cada socio en el marco del proyecto

**EXPOSICIÓN:**

Se llevó a cabo la exposición por parte de cada socio del avance de sus actividades en el marco del proyecto, así como de los productos desarrollados :

Red Local :

- Presentación Manual de comunicación del proyecto
- Información a los socios sobre el nuevo socio , tras la salida de CTIF Madrid Zona Este del proyecto, se están manteniendo reuniones con otras entidades relacionadas con el ámbito educativo

**ACUERDO-**

**FECHA PREVISTA PARA SU DESARROLLO:**

**SOCIO ENCARGADO:**

Todos los socios del proyecto

***PUNTO DEL ORDEN DEL DÍA***

Aprobación del Calendario de Trabajo del proyecto

**EXPOSICIÓN:**

El Consorcio Red Local, expone el calendario de realización de actividades durante los dos años de duración de proyecto, especificando:

- Fechas de Encuentros
- Periodos de justificación
- Publicación de boletines informativos
- Fechas previstas para la entrega de productos

**ACUERDO-**

Cada socio deberá comunicar mediante e-mail, los avances de sus respectivos paquetes de trabajo, de forma mensual al Consorcio Público Red Local, para poder rendir cuentas del desarrollo del proyecto a la Agencia Nacional Española

**FECHA PREVISTA PARA SU DESARROLLO:**

A lo largo de todo el proyecto (Mensualmente)

**SOCIO ENCARGADO:**

Todos los socios del proyecto

***PUNTO DEL ORDEN DEL DÍA***

Aspectos financieros y de gestión del proyecto

**EXPOSICIÓN:**

En relación a la **gestión financiera**, El Consorcio Red Local, expone el calendario de realización justificaciones, entregando a los socios el manual de gestión y los modelos de tablas justificativas y de informes.

Durante el Encuentro Transnacional de Londres, se realizará un seminario formativo , con la finalidad de informar a los socios sobre los aspectos básicos del procedimiento y herramientas de justificación del proyecto

En relación a la gestión del proyecto, se establecen que las personas que participen en las reuniones de coordinación del proyecto, deberán ser las mismas durante todo el proyecto según recomendaciones de la OAPEE.

**ACUERDO-**

1. Los socios enviarán la documentación que deseen justificar al Consorcio Red Local antes del 10 de Noviembre de 2009
2. Los socios deberán remitir a Red Local un informe de acuerdo con el modelo establecido en el que se indiquen los avances de sus respectivos paquetes de



trabajo

3. Se acuerda que se respetarán en todo momento las reglas establecidas por la Agencia Nacional Española, para el presupuesto aprobado.
4. Se designa :
  - Finlandia:
    - o Hanan Turunen
  - Londres:
    - o Lyn Degenhardt
    - o Santino Fragola
  - España:
    - o Ana isabel Rodriguez (Red Local )
    - o Silvia Fuertes (Red Local )
    - o Juan Antonio Sánchez (CTIF)

**FECHA PREVISTA PARA SU DESARROLLO:**

A lo largo de todo el proyecto

**SOCIO ENCARGADO:**

Todos los socios del proyecto



## ACT TRANSNATIONAL ENCOUNTER

MADRID 9 and 10 of Julio 2009

## ACT OF THE TRANSNATIONAL ENCOUNTER

### 1. DATES IN WHICH THE ENCOUNTER PASSED

9 and 10 OF Julio 2009

### 2. ASSISTANTS

NAME	LAST NAMES	ORGANIZATION TO WHICH IT BELONGS
Juan Antonio	Sanchez	CTIF Zone This
Hanan	Turunen	University of Helsinki
Lyn	Degenhardt	City council of London
Santino	Fragola	City council of London
Silvia	Forts	Partnership Local Network

### 3. SCHEME OF THE ASPECTS TREATED IN THE MEETING

The aspects treated in the coordination meeting were the following ones:

Contract company/signature of the project

Definition of performances of each partner within the framework of the project

Approval of the work calendar

Financial aspects and of management of the project

*POINT OF THE DAILY ROUTINE*

Contratos company on the part of the partners

**EXHIBITION:**

One communicates to the partners of the project, who must send to the Partnership Local Network the contracts signed by their respective representatives, in the greater possible brevity for its remission the Spanish National Agency

**AGREEMENT:**

Agreements were not taken on the matter

**DATE ANTICIPATED FOR ITS DEVELOPMENT:**

Before the 15 of September of 2009

**IN CHARGE PARTNER:**

All the partners of the project

*POINT OF THE DAILY ROUTINE*

Definition of performances of each partner within the framework of the project

**EXHIBITION:**

The exhibition on the part of each partner of the anticipated activities in the project, as well as of developed products was carried out.

- Page Web. Design and contendo (Partnership Local Network)
- Pamphlets of the project (Partnership Local Network)
- First News bulletin (Partnership Local Network)
- Guide of management of the project (Partnership Local Network)

**AGREEMENT**

Before the 15 of September of 2009, the partners whom they love to redefine some part of his performances will have to communicate it to the Partnership Local Network



**DATE ANTICIPATED FOR ITS DEVELOPMENT:**

15 of September

**IN CHARGE PARTNER:**

All the partners of the project

*POINT OF THE DAILY ROUTINE*

Approval of the Calendar of Work of the project

**EXHIBITION:**

The Partnership Local Network, exposes the calendar of taking of steps during both years of duration of project, specifying:

- Dates of Encounter
- Periods of justification
- News bulletin publication
- Dates anticipated for the product delivery

**AGREEMENT**

Each partner will have to communicate by means of email, the advances of his respective packages of work, of monthly form to the Public Partnership Local Network, to be able to render accounts of the development of the project to the Spanish National Agency

**DATE ANTICIPATED FOR ITS DEVELOPMENT:**

Throughout all the project (Monthly)

**IN CHARGE PARTNER:**

All the partners of the project

*POINT OF THE DAILY ROUTINE*

Financial aspects and of management of the project

**EXHIBITION:**

In relation to **financial management**, The Partnership Local Network, exposes the accomplishment calendar justifications, giving to the partners manual of management and the models of justificativas tables and information.

During Transnational Encuentro of London, a formativo seminary will be made, with the purpose of informing to the partners on the basic aspects into the procedure and tools into justification into the project

In relation to the management of the project, they settle down that the people who participate in the meetings of coordination of the project, will have throughout to be same the project according to recommendations of the OAPEE.

**AGREEMENT**

1. The partners will send the documentation that wish to justify to the Partnership Local Network before the 10 of November of 2009
2. The partners will have to send to Local Network report in agreement with the established model in which they are indicated advances of its respective packages of work
3. One remembers that they will be respected at any moment the rules established



by the Spanish National Agency, for approved budget.

4. It is designated:

- Finland:

oꝛ Hanan Turunen

- London:

oꝛ Lyn Degenhardt

oꝛ Santino Fragola

- Spain:

oꝛ Ana isabel Rodriguez (Local Network)

oꝛ Silvia Strong (Local Network)

oꝛ Juan Antonio Sanchez (CTIF)

**DATE ANTICIPATED FOR ITS DEVELOPMENT:**

Throughout all the project

**IN CHARGE PARTNER:**

All the partners of the project